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Agenda

Day 1 · Tuesday 22 September

09:00 Opening, objectives, entry criteria
H. Vossberg

09:45 Requirements and compliance
S. Aydın

10:45 Architecture and design description
S. Aydın · P. Mertens

13:30 Structural and performance analysis
L. Brandner

15:30 Mass properties
P. Mertens

Day 2 · Wednesday 23 September

09:00 Verification and test campaign
K. Haug

10:30 Risks and open issues
T. Reischl

13:30 Review item disposition and actions
All

15:00 Board caucus and decision
Review board

Venue: Aster Fluidtechnik, Building 7, review room "Bodensee" · Select a row to open the corresponding section.
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Review objectives, entry criteria and board
Objectives
■ Confirm that the detailed design meets the specification SHA-SPEC-001

Issue 4

■ Confirm maturity for manufacture of qualification units P5–P8
– Tooling, special processes and first article inspection plan

■ Accept residual risks and the verification plan

Entry criteria
 Design data package ASF-DDP-0418 Rev. B released 1 Sep 2026

 Stress, fatigue and thermal reports issued

 FMECA and fault tree analysis Rev. A

 Prototype P1: proof and frequency response tests
– Proof 311 bar, leakage, frequency response at ±5%

• PDR actions closed: 37 of 38 (AI-PDR-29 transferred)

Review board

Role Name Organisation

Chair Dr Henrike Vossberg Aster · Head of Engineering

Customer, flight controls Matteo Calvi Ostral Rotorcraft

Customer, airworthiness Jens Oltmann Ostral Rotorcraft

Quality Birgit Lanz Aster · Quality Assurance

Programme Tobias Reischl Aster · Programme Manager

Independent reviewer Dr Ulrike Sandmeier External, servo-hydraulics

Presenter Dr Selin Aydın Aster · Chief Engineer SHA-40

Quorum and decision rule. The board decides by consensus; the customer
representatives hold a veto on airworthiness topics. 64 review item discrepancies (RIDs)
were raised before the meeting.
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Programme status since PDR
Status at data cut-off, 4 September 2026

TRL 6
Technology readiness

Prototype P1 tested on HTR-2

94%
Drawings released

212 of 226 drawings

9.74 kg
Dry mass

Limit 9.80 kg · margin 0.6%

41 / 52
Requirements compliant

6 at risk · 4 open · 1 non-
compliant

€ 18,900
Recurring unit cost

Target € 19,500 at rate 36/year

SRR

Nov 2024

PDR

Mar 2025

CDR

Sep 2026

First article

Oct 2026

Qualification

Jun 2027

First-flight clearance

Jul 2027

Entry into service

Q3 2028

Main design changes since PDR
Titanium pistons and pocketed manifold (−0.62 kg) · EHSV changed to dual-coil, single-stage jet-pipe design · LVDT moved inside the piston rod (quad redundant) · rod-end
bearing upgraded to self-lubricating liner
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01
Requirements and design

Compliance with SHA-SPEC-001 Issue 4, system architecture and the detailed
mechanical design.
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Requirements compliance matrix (key requirements)
ID Requirement Target Predicted / measured Method Status

SHA-R-001 Stall force, both systems at 207 bar ≥ 40.0 kN 42.6 kN (P1 test) T Compliant

SHA-R-004 Stroke 100 mm (±50 mm) 100.4 mm I Compliant

SHA-R-007 No-load rate ≥ 120 mm/s 126 mm/s A, T Compliant

SHA-R-011 Rate at 26 kN opposing load ≥ 75 mm/s 79 mm/s A Compliant

SHA-R-015 Frequency response, −3 dB at ±5% amplitude ≥ 8.0 Hz 7.6 Hz (P1 test) T At risk

SHA-R-019 Dry mass ≤ 9.80 kg 9.74 kg A At risk

SHA-R-023 Internal leakage at null, per system ≤ 0.35 l/min 0.28 l/min T Compliant

SHA-R-027 Proof and burst pressure 1.5× / 2.5× 207 bar MS +0.27 A Compliant

SHA-R-036 Fluid temperature range −54 to +135 °C Seal qualification pending T Open

SHA-R-048 EMC and lightning, DO-160G Categories per ICD – T Not verified

SHA-R-031 Fatigue life 30,000 FH MS +0.18 A Compliant

SHA-R-040 Position transient on system loss ≤ 0.8 mm 0.55 mm S Compliant

SHA-R-044 Jam probability ≤ 1×10⁻⁹ /FH 3.2×10⁻¹⁰ /FH A Compliant

SHA-R-052 Mean time between failures ≥ 25,000 FH 21,800 FH A Non-compliant

Perfor
mance

Physic
al

Enviro
nment

Safety

Compliant At risk Open Not verified Non-compliant Methods: A analysis · T test · I inspection · S simulation. 14 of 52 requirements shown; full matrix in ASF-VCRM-0418.

22–23 September 2026SHA-40 Critical Design Review · ASF-ENG-4011 Rev. B · Aster Fluidtechnik proprietary 6



System architecture: dual tandem, duplex electronics

Hydraulic system 1
207 bar · 30 l/min

Filter and check
15 µm, non-bypass

Mode valve MV1
Solenoid, fail-safe bypass

EHSV 1
Dual coil, jet pipe

Hydraulic system 2
207 bar · 30 l/min

Filter and check
15 µm, non-bypass

Mode valve MV2
Solenoid, fail-safe bypass

EHSV 2
Dual coil, jet pipe

Tandem cylinder

Chamber A
system 1

Chamber B
system 2

Actuator control electronics (ACE)
Duplex: lane A / lane B · DAL A

Flight control computer
Ostral, triplex

Quad LVDT
Ram position

Rod end
to swashplate

ARINC 825

Hydraulic power Electrical signal Mechanical output

Each hydraulic system powers one chamber; on loss of a system, its
mode valve bypasses the chamber and the remaining system holds
50% stall force.
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Sectional view A–A (mid-stroke)

P1 R1 P2 R2

486 ± 0.2

stroke ±50
Ø48 / bore Ø34

1

2 34

5

67 8

910

Item Description Item Description

1 Barrel, 17-4PH H1025 6 Rod end, self-lubricating liner

2 Piston (2×), Ti-6Al-4V 7 Attachment eye

3 Piston rod, 15-5PH, HVOF WC-CoCr 8 Quad LVDT, core in rod

4 Centre bulkhead with rod seal 9 Piston seal, bronze-filled PTFE

5 Gland, step seal + wiper 10 Ports P/R, MS33649 bosses
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02
Analysis

Structural margins, performance predictions and correlation with prototype P1,
mass properties.
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Rod-end lug: static strength and fatigue
Linear static FE, load case LC-03 (limit load 26.6 kN), material 17-4PH H1025

Peak at the hole edge, perpendicular to the load (Kt = 3.0, net section). Mesh: 186,000 second-order
tetrahedra, 0.4 mm at the bore; converged within 2% of the previous refinement.

Location Case Allowable Applied MS

Rod-end lug, net section LC-03 × 1.5 1,069 MPa 822 MPa +0.30

Piston rod, column
buckling Stall × 1.5 90.7 kN 63.9 kN +0.42

Barrel hoop, proof 311
bar Proof 1,000 MPa 787 MPa +0.27

Gland thread shear Stall × 1.5 74.6 kN 62.7 kN +0.19

End-cap bolts, 8 × M6 Burst 52.2 kN 46.6 kN +0.12

Rod-end fatigue, 5×10⁷
cycles

Spectrum SP-
2 D = 1.0 D = 0.85 +0.18

MS=
𝜎allow

FS·𝜎limit
−1 FS = 1.5 ultimate. All margins

positive; lowest +0.12 at the end-
cap bolts (burst case).

Allowables: 17-4PH H1025 Ftu 1,069 MPa, Fty 1,000 MPa (A-basis). Report ASF-STR-0418-07 Rev. A.
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Performance: velocity–load and frequency response
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Gain, model Gain, P1 measured −3 dB Phase, model

Left: model v = v₀·i·√(1 − F/Fₛ), Fₛ = 42.6 kN. Right: ±5% amplitude, both systems. Measured −3 dB bandwidth 7.6 Hz vs 8.0 Hz required (risk R-03).
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Servo-valve flow equation and rate check

𝑄𝐿=𝐶𝑑𝑤𝑥𝑣
𝑃𝑠−sgn(𝑥𝑣)𝑃𝐿

𝜌

𝑣=
𝑄𝐿

𝐴𝑝
,    𝑃𝐿= 𝐹

2𝐴𝑝

Symbol Meaning Value

QL Load flow per system 7.82 l/min (no load)

Cd Discharge coefficient 0.61

w Orifice area gradient 3.6 mm

xv Spool / jet displacement, rated 0.38 mm

Ps Supply pressure 207 bar

PL Load pressure F / 2Aₚ

ρ Fluid density at 40 °C 850 kg/m³

Ap Effective piston area per chamber 10.3 cm²

Rate check against SHA-R-007 and SHA-R-011

No load
PL = 0   →   QL = 7.82 l/min

v = 126 mm/s
req. ≥ 120 mm/s

26 kN opposing
PL = 126 bar   →   QL = 4.89 l/min

v = 79 mm/s
req. ≥ 75 mm/s

Four-way metering, spool displaced by +xᵥ

A

P

B

T T

Red: supply to cylinder port B · blue: return from port A to tank
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Mass budget: 60 g of margin at CDR
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PDR estimate …

CDR estimate …

Specification…

Barrel and end caps Piston and rod Rod end and bearing

Manifold and valve block EHSV (2×) Mode and bypass valves

LVDT and connectors Seals, fasteners, misc. Growth / margin

limit 9.80 kg

10.64

9.74

9.80

kg PDR CDR Δ Basis

Barrel and end caps 3.30 3.12 −0.18 Weighed P1

Piston and rod 1.52 1.46 −0.06 Calculated

Rod end and bearing 0.61 0.58 −0.03 Weighed P1

Manifold and valve block 2.02 1.84 −0.18 Calculated

EHSV (2×) 0.92 0.92 – Supplier data

Mode and bypass valves 0.52 0.48 −0.04 Weighed P1

LVDT and connectors 0.44 0.41 −0.03 Supplier data

Seals, fasteners, misc. 0.41 0.38 −0.03 Estimated

Growth / margin 0.90 0.55 −0.35 Maturity-
weighted

Total dry mass 10.64 9.74 −0.90 Limit 9.80

52% of the CDR mass is weighed on P1 hardware. Growth allowance by maturity: weighed 1%, calculated 4%, estimated 10%.
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03
Verification and risk

Qualification test campaign on the HTR-2 rig, risk register and the CDR action plan.
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Qualification test campaign

Sep 26 Oct Nov Dec Jan 27 Feb Mar Apr May Jun JulTest / activity

First article inspection P1–P4

Proof and burst (P2)

Frequency response, dynamic stiffness (P1)

Endurance 1×10⁶ cycles (P3)

Temperature −54 / +135 °C (P2)

Vibration and shock (P4)

EMC and lightning (P4)

Rod-end fatigue, coupons and full scale

Iron-bird integration at Ostral

Qualification report and DDP

CDR FAI Qualification complete First flight

today

Manufacturing Structural Performance Endurance Environmental Integration Documentation
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Test facility: HTR-2 hydraulic rig, Friedrichshafen

Rig capabilities
■ Two independent 280 bar supplies, 120 l/min each

– Fluid cleanliness monitored online, ISO 4406 15/13/10

■ Load actuator 100 kN, 0–50 Hz, inertia simulator

■ Climatic chamber −60 to +150 °C around the specimen
– Ramp rate 3 K/min; dew-point controlled

■ 24 channels at 10 kHz, synchronised with ACE data

Booked for SHA-40
■ Two shifts from November 2026 to May 2027

■ Backup: Aster site Ravensburg, rig HTR-1 (60 kN)

HTR-2 power unit and manifold skid

22–23 September 2026SHA-40 Critical Design Review · ASF-ENG-4011 Rev. B · Aster Fluidtechnik proprietary 16



Risk register: 8 open risks, 2 red
Li

ke
lih

oo
d 

 →

1

2

3

4

5

1 2 3 4 5
Consequence  →

R-03 ↑R-07 ↓

R-11 ↑

R-12 ↓

R-15 ↑

R-18 →

R-21 →

R-24 ↓

ID Risk L×C Trend Mitigation Owner

R-15 EHSV supplier lead time 4×4 = 16 ↑ Qualify second source, buffer of 12
units TR

R-03 Frequency response
shortfall 3×4 = 12 ↑ Increase EHSV flow 8%, retune ACE

notch filter SA

R-11 MTBF below 25,000 FH 4×3 = 12 ↑ LVDT redundancy redesign, supplier
field data SA

R-18 Rod-end fatigue 2×5 = 10 → Shot peening, full-scale fatigue test LB

R-07 Seal low-temperature
qualification 3×3 = 9 ↓ Second-source compound, qualification

Dec 2026 KH

R-24 ACE software DAL A
certification 2×4 = 8 ↓ Early SOI-2 audit passed in July SA

R-12 Mass growth 2×3 = 6 ↓ Titanium pistons, pocketed manifold
(done) PM

R-21 Test rig availability 3×2 = 6 → Second shift on HTR-2, HTR-1 backup KH

Arrows: trend since PDR (March 2025). Score = likelihood × consequence; red ≥ 15, orange 10–14, yellow 5–9.
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CDR action items
Area ID Action Owner Due Risk Status

AI-CDR-01 Increase EHSV rated flow from 7.8 to 8.5 l/min; update performance analysis S. Aydın 30 Oct 2026 R-03 Open

AI-CDR-02 Release LVDT redundancy redesign (ECR-0217) and update FMECA S. Aydın 15 Nov 2026 R-11 Open

AI-CDR-03 Complete drawing release (14 drawings remaining) P. Mertens 9 Oct 2026 – In progress

AI-CDR-04 Re-run rod-end fatigue with measured spectrum SP-2 Rev. C L. Brandner 30 Oct 2026 R-18 In progress

AI-CDR-05 Update MTBF prediction with supplier field data S. Aydın 30 Nov 2026 R-11 Open

AI-CDR-06 Add dynamic stiffness at −40 °C to the qualification test plan K. Haug 16 Oct 2026 R-07 Open

AI-CDR-07 Book EMC chamber slot, weeks 9–13 2027, external laboratory K. Haug 2 Oct 2026 – Closed

AI-CDR-08 Qualify second EHSV source; deliver supplier plan T. Reischl 20 Nov 2026 R-15 Open

AI-CDR-09 Update ICD with Ostral for revised connector pin-out T. Reischl / M. Calvi 23 Oct 2026 – Open

Design

Analysis

Test

Programme

9 actions: 6 open, 2 in progress, 1 closed. AI-CDR-01, -02 and -05 must be closed before first article inspection.
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Board decision and sign-off

CDR passed

CDR passed with actions

CDR not passed: delta review required

Conditions
▸ Close AI-CDR-01, -02 and -05 before first article inspection
▸ Delta review of frequency response with P1 retest by 15 December 2026
▸ Monthly mass status to Ostral until qualification

A S T E R  F L U I D T E C H N I K  ·

E N G I N E E R I N G  R E V I E W  B O A R D

·

CDR
23.09.

2026

Decision recorded in minutes
ASF-MOM-4011-02. Open
RIDs: 11 of 64.

Dr Henrike Vossberg · Chair, Aster 23 Sep 2026 Matteo Calvi · Ostral Rotorcraft 23 Sep 2026 Jens Oltmann · Ostral Rotorcraft 23 Sep 2026

Birgit Lanz · Quality, Aster 23 Sep 2026 Tobias Reischl · Programme, Aster 23 Sep 2026 Dr Selin Aydın · Chief Engineer 23 Sep 2026
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